


[illegible]

[illegible]

[illegible]

[illegible]


[illegible]



[illegible]

		WBS	Name	Duration	Start	Finish
36		2.5.4	Prepare comprehensive performance report	10 days	25/12/25 8:00 AM	7/01/26 5:00 PM
37		2.5.5	Present findings to project stakeholders	1 day	8/01/26 8:00 AM	8/01/26 5:00 PM
38		3	Project Execution	295 days	18/11/24 8:00 AM	2/01/26 5:00 PM
39		3.1	Define project roles & responsibilities	1 day	18/11/24 8:00 AM	18/11/24 5:00 PM
40		3.2	Monitor project timeline & progress	294 days	18/11/24 8:00 AM	1/01/26 5:00 PM
41		3.3	Manage project budget	294 days	18/11/24 8:00 AM	1/01/26 5:00 PM
42		3.4	Conduct regular stakeholder meetings & updates	294 days	18/11/24 8:00 AM	1/01/26 5:00 PM
43		3.5	Perform risk assessments & mitigation strategies	294 days	18/11/24 8:00 AM	1/01/26 5:00 PM
44		3.6	Ensure project closure & handover to operations team	1 day	2/01/26 8:00 AM	2/01/26 5:00 PM
45		4	Project Completion	20 days	9/01/26 8:00 AM	5/02/26 5:00 PM
46		4.1	Close Project	20 days	9/01/26 8:00 AM	5/02/26 5:00 PM
47		4.1.1	Project document updates	14 days	9/01/26 8:00 AM	28/01/26 5:00 PM
48		4.1.2	Produce organizational process updates	20 days	9/01/26 8:00 AM	5/02/26 5:00 PM
49		4.1.3	Produce final report	5 days	9/01/26 8:00 AM	15/01/26 5:00 PM
50		4.1.4	Confirm final delivery & acceptance with stakeholders	5 days	9/01/26 8:00 AM	15/01/26 5:00 PM
51		4.1.5	Archive data & documents for future reference	3 days	16/01/26 8:00 AM	20/01/26 5:00 PM

Predecessors	6 Oct 24							13 Oct 24							20 Oct 24							27 Oct 24							3 Nov 24							10 Nov 24							17 Nov 24							24 Nov		
	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T					
35																																																				
36																																																				
1																																																				
43																																																				
7;38																																																				
50																																																				



[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

